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Clay County, Missouri 

Highway Department 
16616 NE 116th Street 

Kearney, Missouri 64060 
 

Karl Walters 
Highway Administrator 

 

 

REQUEST FOR PROPOSAL 

ENGINEERING DESIGN AND CONSTRUCTION SERVICES 

 

BISHOP ROAD BRIDGE (No. 05000031) REPLACEMENT 

FEDERAL PROJECT NO. BRO B024(24) 
 

Clay County, Missouri is requesting the services of a consulting engineering firm to 

perform the described professional services in 2014-2015 for the Bishop Road Bridge over 

Muddy Fork (No. 05000031) Replacement project as further defined in the attached list.  If your 

firm would like to be considered for these consulting services, you may submit your proposal to 

Clay County Highway Department.  Proposals should be limited to no more than 5 pages.  The 

proposal should include:  brief project approach, project team and experience of those 

individuals (resumes do not count towards 5 page limit), similar projects your firm has 

completed, and any other information which might help us in the selection process.  The 

County plans to make their selection from the submitted proposals. 

 

Clay County’s basic goals for this project are as follows: 

 Total bridge replacement 

 Cost constrained structure 

 Minimal long term maintenance 

 Minimal Right-of-Way acquisition 

 Construction completed in 2015 
 

Consultants are encouraged to include additional value-added benefits into their approach for 

this proposal. 
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DBE firms must be listed in the MRCC DBE Directory located on MoDOT’s website at 

www.modot.gov, in order to be counted as participation towards an established DBE Goal.  We 

encourage DBE firms to submit letters of interest as prime consultants for any project they feel 

can be managed by their firm. 

It is required that your firm’s Statement of Qualification (RSMo 8.285 through 8.291) and 

Affidavit of Compliance with the federal work authorization program along with a copy of your 

firm’s E-Verify Memorandum of Understanding (15CSR 60-15.020) be submitted with your 

Letter of Interest. 

 

All proposals shall be received by 1:00pm local time on Monday, December 2, 2013 at the 

following location: 
 

Clay County Highway Department 

Attn: Administrator 

16616 NE 116th Street 

Kearney, MO 6460 

 
 

Please contact Duane Jackson at 816-407-3300 with questions regarding this request. 

 

 

Sincerely, 

 

 

Karl Walters 

Highway Administrator 

 

Attachment 

 

 

 

http://www.modot.gov/
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Clay County, Bishop Road 

Federal Aid No.: BRO B024(24) / TIP #524001 

Location: Bishop Road, NE of Kearney, MO      Bridge No. 05000031 

Proposed Improvement: Bridge Replacement 

Length: 75 ft. 

Approximate Construction Cost: $950,000.00 

DBE Goal Determination TBD % 

Consultant Services Required: Includes, but not limited to the following: 

Roadway: preliminary plans, right of way plans. 

Bridge: hydraulic analysis, field surveys, geotechnical investigation, and 

preliminary/final design of the new County bridge. 

Please review Attachment A for a detailed scope of services.  

Other Comments: Selection results will be announced after December 2, 2013 

Contact: Name:      Duane Jackson 

Address:  16616 NE 116th Street, Kearney, MO 64060 

Phone:      816-407-3300 

E-mail:     djackson@claycountymo.gov 

Deadline: 1:00 pm, Monday, December 2, 2013 

Submit 

 Letter of interest should not exceed five (5) pages total.  A page is defined as 8-1/2 by 11 inches and printed on 
one side.  Three (3) copies of the letter interest should be received at the address and by the time specified. 
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ATTACHMENT A 

The Scope of Services for the project is expected to include, but is not limited to, the 

following; 
 

A. Design Phase – The Engineer will: 

1. Determine the County’s goals and needs for the project; 

2. Conduct topographic, property and utility surveys sufficient to develop plans for the 

project; 

3. Arrange for subsurface investigations if needed; 

4. Conduct hydraulic studies, prepare alternative designs and cost estimates, develop 

preliminary plans, and recommend to the County the best overall general design 

based on these studies; 

5. Submit three (3) hard copies and one (1) PDF copy of the preliminary plans, 

estimates and studies for review by the County and Missouri Department of 

Transportation (MoDOT); 

6. Prepare detailed construction plans, cost estimates, specifications and related 

documents as necessary for the purpose of soliciting bids for constructing the 

project.  Provisions will be made in the contract documents for that portion of the 

work that will be performed by County forces; 

7. Secure adequate property title information, determine right-of-way requirements, 

prepare right-of-way plans (as required), prepare legal descriptions and tract maps 

(as required) and assist the County in acquiring the right-of-way deeds; 

8. Ensure compliance with water quality requirements by coordinating with the 

Missouri Department of Natural Resources and the U.S. Army Corps of Engineers 

and also ensure compliance with the requirements of the Federal Emergency 

Management Agency (FEMA); 

9. Ensure compliance with historic preservation requirements through coordination 

with the Missouri Department of Natural Resources, and if deemed necessary, 

arrange to have the site examined by a qualified archeologist on a subcontract basis; 

10. Hazardous Waste Inspections – Inspect project prior to bid advertisement for 

asbestos and lead paint.  The accompanying hazardous waste reports MUST be in 

the bid proposal.  See EPG 136.6.4.10 for further information on Hazardous Waste. 

11. Ensure compliance with all regulations in regards to noise abatement and air quality, 

if necessary; and 

12. Provide the County with five (5) sets of completed plans, specifications and cost 

estimates for the purpose of obtaining construction authorization from the Missouri 

Department of Transportation. One of these sets shall be in PDF format.  These 

documents shall be prepared in accordance with MoDOT/FHWA requirements to 

make the bridge eligible for BRO funding. 
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B. Bidding Phase – The Engineer will: 

1. Upon receipt of construction authorization from MoDOT, make final corrections 

resulting from reviews by agencies involved, and provide an adequate number of 

plans, specifications, and bid documents to the County; 

2. Provide the County with a list of Qualified bidders and assist the County in 

advertising for bids;  

3. Assist the County in evaluating bids and requesting concurrence in award from 

MoDOT; 

4. Provide assistance to the County in answering contractor questions regarding the 

plans and prepare addenda, if needed; 

5. Attend a pre-bid meeting (as required); 

6. Prepare the Storm Water Pollution Prevention Plan (as required). 
 

C. Construction Phase – The Engineer will serve as the County’s representative for 

administering the terms of the construction contract between the County and their 

Contractor.  Engineer will endeavor to protect the County against defects and 

deficiencies in workmanship and materials in work by the Contractor.  However, the 

furnishing of such project representation will not make the Engineer responsible for the 

construction methods and procedures used by the Contractor or for the Contractor’s 

failure to perform work in accordance with the contract documents. 

 

The Engineer’s services will include more specifically: 

 

1. Assist the County with a preconstruction conference to discuss the project details 

with the Contractor; 

2. Make periodic site visits to observe the Contractor’s progress and quality of work, 

and to determine if the work conforms to the contract documents.  It is 

contemplated that survey staking and layout will be accomplished by the 

Contractor’s forces.  The Engineer will accompany MoDOT and FWHA  

representatives on visits of the project site as requested; 

3. Check shop drawings and review schedules and drawings submitted by the 

Contractor; 

4. Reject work not conforming to the project documents; 

5. Prepare change orders for issuance by the County as necessary and assure that the 

proper approvals are made prior to work being performed; 

6. Review wage rates, postings, equal employment opportunity and other related 

items called for in the contract documents; 

7. Inspect materials, review material certifications furnished by the Contractor, sample 

concrete and other materials as required, and arrange for laboratory testing of 

samples by others on a subcontract basis.  Independent assurance samples and tests 
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will be performed by MoDOT personnel and such sampling and testing is excluded 

from the work performed by the Engineer under this contract; 

8. Maintain progress diary and other project records, measure and document 

quantities, and prepare monthly estimates for payments due the Contractor; 

9. Be present during critical construction operations, including but not limited to the 

following: 

a. Structure layout; 

b. Excavation and backfilling; 

c. Driving of piles; 

d. Checking of reinforcing steel prior to concrete placement; 

e. Concrete batching and pouring; 

f. Placement of girders; 

g. Placement of surfacing materials; and 

10. Participate in final inspection, provide the County with project documentation 

(diaries, test results, certifications, etc.), and provide as-built plans for the County’s 

records. 
 

Each proposal received will be scored by the use of the attached rubric for the purpose of 

ranking/rating each firm.  Scores will be viewed objectively on criteria and level of effort, and 

subjectively on experience and the design approach to help the County determine who has 

submitted the most responsive proposal. 

 
 

End of Request for Proposal 
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RUBRIC SELECTION CRITERIA FOR ENGINEERING SERVICES PROPOSAL 

Bishop Road Bridge over Muddy Fork 

Company: ______________________________________________________ Date:_________________ 

 

Score 

 

Assessment Scale 

 

(15-11) Strong 

 

(10-6) Average 

 

( 5-1) Weak 

 Project Approach 
Maximum value to county. 

Illustrations are clear and relevant 

Significant value to county.  

Approach does not convincingly 

depict maximum value 

Value to county nonexistent or 

lacks relevance and/or clarity 

 
Proposal Submission 

Requirements 

Proposal does not exceed 5 

pages plus resumes 
-- -- 

 

Organization of 

information for 

coherence, 

emphasis, & clarity 

The structure of the RFP ideas is 

clear, logical and effective 

The structure of the RFP ideas 

could be clearer, more logical, 

and more effective 

The structure of the RFP ideas 

lacks a sense of direction or 

coherence, and presents 

illogical sequencing of ideas 

 
Consultant 

Level of Effort 

Firm presents a level of effort that 

provides the most cost efficient 

use of resources 

Firm presents a level of effort 

that provides an average use of 

resources 

Firm presents a level of effort 

that exceeds a reasonable use 

of resources 

 Schedule 
Project final delivery within 60 

days of contract award 

Project final delivery within 90 

days of contract award 

Project final delivery greater 

than 90 days of contract award 

 Experience 

Resumes of staff and company 

experience develop maximum 

confidence of the firm’s ability to 

provide a superior product 

Resumes of staff and company 

experience depict the firm’s 

ability to provide a quality 

product 

Resumes of staff and/or 

company experience lacks 

ability to provide confidence in 

the final product 

 Other 

Presentation of intangible 

opportunities for the community 

and county 

-- -- 

 TOTAL SCORE 

Notes: 

Scoring Team: 

  


